SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:09 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Apr-

y 282 . y 959 . 24-Apr 2012. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:40 PM Break: 00:30 Over Time:  01:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition
Working Day If no, explain:

Di ary: Dispute

Cable Compaction

- | arrived at the pier 7 office at 07:00. =

- 1 was in the office for most of the day today to attend training on the Mini-Max measuring tool that will be
used on the upcoming Cable band bolt tensioning operation.

- From 07:00 until 07:30, | did misc office work (checked email, updated paperwork, vehicle mileage log,
etc).

- From 07:30 until 09:00, | reviewed some of the literature on the Mini-Max equipment in advance of the
training today. Also, | spoke with Warren Collins, Tai-Lin Lui, & Matt Bruce about how we plan to use the
Mini-Max tool.

- From 09:30 until 14:00, | attended a training class on the Mini-Max equipment in the ABF office. A
representative from the Dakota (maker of the Mini-Max) presented instructions on how to use the
equipment.

- From 14:30 until 14:30, | met with Tai-Lin Lui & Matt Bruce to discuss some of the particulars of how we
plan to set up

- At 14:45, | arrived on the bridge to offer to cover some of the compaction inspection for a little while to
give the field inspectors a break.

Cable compaction continued today on all spans.

- Rob Feather was inspecting compaction on the North main-span.
- Laraine Woo was inspecting compaction on the South main-span.
- Saman Soheili was inspecting compaction the North side-span.

- John Lyons was inspecting compaction on the South side-span.

- When | arrived at the compaction operation, they were just wrapping up for the day. They only worked 8
hours today because they were again running short of seizing band straps.

- At 15:45, | left the bridge.

- From 16:00 until 16:15, | spoke with Rob Feather to see how compaction went today on the North main-
span since | will be back inspecting this span again tomorrow.

- From 16:15 until 16:30, | wrote my diary for the day.
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